PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave. « Princeton, NJ 08542
tel: 609.279.0008 » fax: 609.252.9238
www.princetongeoscience.com

June 12, 2015
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19® Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #116 (May 8, 2015 to June 7, 2015)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #116
detailing activity from May 8, 2015 to June 7, 2015. -

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a two month forecast of
activities to be completed is also included.

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516) if there are any questions or
concerns.

Sincerely,
PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G. -/
Principal

Cce:

G. Zervas/NJDEP
Casaletto/Madsion

File & internal distribution

510217



CPS/Madison SUPERFUND SITE

Progress Report # 116
May 8, 2015 to June 7, 2015

This progress report is being submitted to the Environmental Protection Agency as a requirement of
the Administrative Order on Consent with the effective date of October 6, 2005.

Previous Month (May 8, 2015 to June 7, 2015) Activity
1. AOC Requirements and Submittals associated with this report.
¢ No new data packages associated with this reporting period

2. Ongoing Investigations/Activities
o IRM upgrades:
o The upgraded system is in place and operating. O&M analysis being conducted
¢ Remedial Investigation Report
o Revise RIR to address EPA/DEP comments. Plan for EPA submission 6/30/2015
o Feasibility Study
o Identify focused technologies to field test as part of the FS. Prepare treatability study
memo for EPA submittal which outlines field testing to support the FS. Prepare the
next FS deliverable: Technical Memorandum for Development & Screening of
Alternatives.
e SLERA
o Respond to remaining EPA comments, as necessary
e BHHRA
o Respond to remaining EPA comments, as necessary

3. Source Area IRM (May 201

Well Month Rate Discharge Discharge to
Total(gal) (ave. gpm) MUA(gal) surface water (gal)

RW-1 576,546 13 . :

RW-2 507,352 |11

RW.-3 793,582 |18

Totals 1,877,480 41 112201 1,725,333

Planned June and July 2015 Activity
e IRM upgrades:
o Tune system for optimal operation.
Remedial Investigation Report
o Revise RIR to address EPA/DEP comments. Submit to EPA 6/30/2015
Feasibility Study
o Identify focused technologies to field test as part of the FS. Generate work plans for
treatability study as appropriate based on EPA approval of concept. Prepare the next
FS deliverable: Technical Memorandum for Development & Screening of
Alternatives.
SLERA S
o Respond to remaining EPA comments, as necessary
BHHRA
o Respond to remaining EPA comments, as necessary
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